

o9 Implementation Completion

Wave 0 charter fixture

Field	Synthetic evidence
Initiative ID	INIT-O9-COMPLETION
Sponsor	COO
Committed funding	\$5,200,000
Kernel posture	RESTRUCTURE completion vs replacement decision.
Evidence anchor	Implementation is 40 percent complete; vendor relationship weak.
Watermark	AbarVa Synthetic - Apex Retail v1

Fixture notice: all values are synthetic, internally consistent, and safe for demo use. No real customer data.