

CDP Migration Phase 2

Wave 0 charter fixture

Field	Synthetic evidence
Initiative ID	INIT-CDP-PHASE2
Sponsor	CMO
Committed funding	\$4,600,000
Kernel posture	RESTRUCTURE scope before next funding gate.
Evidence anchor	Scope crept from data migration into orchestration.
Watermark	AbarVa Synthetic - Apex Retail v1

Fixture notice: all values are synthetic, internally consistent, and safe for demo use. No real customer data.